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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Poirep

US EPA RECORDS CENTER REGION 5

i I

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #52
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Sam Bruner, Pike Fire Department
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of indianapolis
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
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Gabriele Hauer, IDEM

Max Michael, IDEM

Jason El-Zein, U.S. EPA

Beverly Kush, U.S. EPA

Valincia Darby, Department of Interior
John Glover, U.S. EPA

Deirdre Wyatt, IDEM

Samuel Borries, U.S. EPA Region V

From: Verrneta Simon, On-Scene Coordinator
Date: 4/18/2012
Reporting Period: 4/12/2012-4/17/2012

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: PRP Incident Category:

NPL Status: Non NPL Operable Unit:
Mobilization Date:  4/6/2011 Start Date:

Demob Date: Completion Date:
CERCLIS ID: INNO051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Iincident Category
Bankrupt Commercial Used Qils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities -
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

9/30/2010
PRP Oversight
Removal Action

4/6/2011
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On April 12, 2012, Trihydro discharged approximately 6,500 of GAC system treated northeast area

stormwater to Qil Creek.

e Trihydro pumped Tank 51 secondary containment and primary separator water into the southwest

area storm sewer.

e AVS was on site to discuss sewer jetting and to retrieve a broken down pump.

e AMI worked on the berm portion of their French drain system with an excavator.

On April 13, 2012, Trihydro pumped water in the southwest area into the northeast area for eventual

treatment by the GAC system and discharge to Oil Creek.

e TM Salvage was on site to drop off 20 cyd and 30 cyd roli-off boxes for collecting scrap metal.
e AMI placed seeded erosion control fabric on their permanent berm.
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On April 16, 2012, 2~ of rain fell over the weekend.
e Trihydro pumped water in the southwest area and Tank 51 secondary containment into the
northeast area for eventual treatment by the GAC system and discharge to Oil Creek.
e AVS was on site setting up for sewer jetting. )
"o AVS pumped northeast area storm sewer water into Tank 6, Tank 7, and the east containment.

On April 17, 2012, Trihydro discharged approximately 23,000 of GAC system treated northeast area
stormwater to Oil Creek.
e AVS began jetting northeast area storm sewers.
o Sludge/water from jetting is being loaded into the east solidification pit.
e TM Salvage collected stockpiled scrap in the northeast area and started removing scrap aluminum
and insulation from pipes in the Tank 51 secondary containment.
e US EPA and the PRP Group confirmed a community meeting for 10:00 AM April 26, 2012 at ESI.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of April 17, 2012,
approximately 15,250,000 pounds of wood pulp solidification media and 1,800 tons of sawdust
solidification media have been used to solidify sludge. Additionally, 880 tons of lime solidification media
and 45 tons of TerraBond solidification media have been used to solidify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium |Quantity Discharge Treatment |[Disposal

Oily Water Liquid 4,576,616 gallons X
Stormwater Liquid 437,356 gallons X
Ei:'t‘a?r:mem Liquid 452,051 gallons X
Totes and Drums  [Liquid 13,310 gallons X
Solidified Sludge  {Solid 29,580 cyd X
Unsolidified Sludge |Liquid 215 cyd X

Treated Stormwater|Liquid 1,192,636 gallons (X

2.2 Planning Section
2.2.1 Anticipated Activities

Complete northeast area sewer jetting.

Final decontamination of Tank 6, Tank 7, and the solidification pits.
The PRP Group will be scrapping Tank 51.

Backfill bunker tanks with a suitable fill material.

Receive exit strategy plan from PRP Group.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps '
U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None
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2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A Community Meeting is planned for 10:00 AM April 26, 2012 at ESI.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor

Trihydro

AVS (subcontractor to Trihydro)

TM Salvage (subcontractor to the PRP Group)

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

QMP - Quality Management Plan

RCRA — Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report ,
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials _
For additional information, please refer to the documents section at www epaosc.org/esi
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